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tem increased by a percentage equal to or 
greater than the significant cost growth 
threshold or the critical cost growth threshold 
prior to such date; 

(B) shall establish for each major system for 
which the total acquisition cost has increased 
by a percentage equal to or greater than the 
significant cost growth threshold or the crit-
ical cost growth threshold prior to such date a 
revised current Baseline Estimate based upon 
an updated cost estimate; 

(C) may, for a major system not described in 
subparagraph (B), establish a revised current 
Baseline Estimate based upon an updated cost 
estimate; and 

(D) shall submit to Congress a report de-
scribing—

(i) each determination made under sub-
paragraph (A); 

(ii) each revised current Baseline Estimate 
established for a major system under sub-
paragraph (B); and 

(iii) each revised current Baseline Esti-
mate established for a major system under 
subparagraph (C), including the percentage 
increase of the total acquisition cost of such 
major system that occurred prior to October 
7, 2010.

(2) The revised current Baseline Estimate es-
tablished for a major system under subpara-
graph (B) or (C) of paragraph (1) shall be the 2010 
adjusted total acquisition cost for the major 
system and may include the estimated cost of 
conducting any vulnerability assessments for 
such major system required under section 3099 of 
this title. 

(i) Requirements to use base year dollars 

Any determination of a percentage increase 
under this section shall be stated in terms of 
constant base year dollars. 

(j) Form of report 

Any report required to be submitted under 
this section may be submitted in a classified 
form. 

(July 26, 1947, ch. 343, title V, § 506E, as added 
Pub. L. 111–259, title III, § 323(a)(1), Oct. 7, 2010, 
124 Stat. 2674.)

Editorial Notes 

CODIFICATION 

Section was formerly classified to section 415a–7 of 

this title prior to editorial reclassification and renum-

bering as this section.

Statutory Notes and Related Subsidiaries 

APPLICABILITY DATE OF QUARTERLY REPORTS 

Pub. L. 111–259, title III, § 323(a)(2), Oct. 7, 2010, 124 

Stat. 2678, provided that: ‘‘The first report required to 

be submitted under subsection (b) of section 506E of the 

National security [Security] Act of 1947 [50 U.S.C. 

3101(b)], as added by paragraph (1) of this subsection, 

shall be submitted with respect to the first fiscal quar-

ter that begins on a date that is not less than 180 days 

after the date of the enactment of this Act [Oct. 7, 

2010].’’

MAJOR DEFENSE ACQUISITION PROGRAMS 

Pub. L. 111–259, title III, § 323(b), Oct. 7, 2010, 124 Stat. 

2678, provided that: ‘‘Nothing in this section [enacting 

this section and provisions set out as a note under this 

section], section 324 [enacting section 3102 of this title], 

or an amendment made by this section or section 324, 

shall be construed to exempt an acquisition program of 

the Department of Defense from the requirements of 

[former] chapter 144 of title 10, United States Code [see 

chapters 321, 324, and 325, subchapter I of chapter 322, 

and sections 3042, 4232, 4273, 4293, 4321, 4323, and 4328 of 

title 10][,] or Department of Defense Directive 5000, to 

the extent that such requirements are otherwise appli-

cable.’’

§ 3102. Critical cost growth in major systems 

(a) Reassessment of major system 

If the Director of National Intelligence deter-
mines under section 3101(d) of this title that the 
total acquisition cost of a major system has in-
creased by a percentage equal to or greater than 
the critical cost growth threshold for the major 
system, the Director shall—

(1) determine the root cause or causes of the 
critical cost growth, in accordance with appli-
cable statutory requirements, policies, proce-
dures, and guidance; and 

(2) carry out an assessment of—
(A) the projected cost of completing the 

major system if current requirements are 
not modified; 

(B) the projected cost of completing the 
major system based on reasonable modifica-
tion of such requirements; 

(C) the rough order of magnitude of the 
costs of any reasonable alternative system 
or capability; and 

(D) the need to reduce funding for other 
systems due to the growth in cost of the 
major system. 

(b) Presumption of termination 

(1) After conducting the reassessment required 
by subsection (a) with respect to a major sys-
tem, the Director shall terminate the major sys-
tem unless the Director submits to Congress a 
Major System Congressional Report containing 
a certification in accordance with paragraph (2) 
and the information described in paragraph (3). 
The Director shall submit such Major System 
Congressional Report and certification not later 
than 90 days after the date the Director receives 
the relevant major system cost report under 
subsection (b) or (c) of section 3101 of this title. 

(2) A certification described by this paragraph 
with respect to a major system is a written cer-
tification that—

(A) the continuation of the major system is 
essential to the national security; 

(B) there are no alternatives to the major 
system that will provide acceptable capability 
to meet the intelligence requirement at less 
cost; 

(C) the new estimates of the total acquisi-
tion cost have been determined by the Direc-
tor to be reasonable; 

(D) the major system is a higher priority 
than other systems whose funding must be re-
duced to accommodate the growth in cost of 
the major system; and 

(E) the management structure for the major 
system is adequate to manage and control the 
total acquisition cost.

(3) A Major System Congressional Report ac-
companying a written certification under para-
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graph (2) shall include, in addition to the re-
quirements of section 3101(e) of this title, the 
root cause analysis and assessment carried out 
pursuant to subsection (a), the basis for each de-
termination made in accordance with subpara-
graphs (A) through (E) of paragraph (2), and a 
description of all funding changes made as a re-
sult of the growth in the cost of the major sys-
tem, including reductions made in funding for 
other systems to accommodate such cost 
growth, together with supporting documenta-
tion. 

(c) Actions if major system not terminated 

If the Director elects not to terminate a major 
system pursuant to subsection (b), the Director 
shall—

(1) restructure the major system in a man-
ner that addresses the root cause or causes of 
the critical cost growth, as identified pursuant 
to subsection (a), and ensures that the system 
has an appropriate management structure as 
set forth in the certification submitted pursu-
ant to subsection (b)(2)(E); 

(2) rescind the most recent Milestone ap-
proval for the major system; 

(3) require a new Milestone approval for the 
major system before taking any action to 
enter a new contract, exercise an option under 
an existing contract, or otherwise extend the 
scope of an existing contract under the sys-
tem, except to the extent determined nec-
essary by the Milestone Decision Authority, 
on a nondelegable basis, to ensure that the 
system may be restructured as intended by the 
Director without unnecessarily wasting re-
sources; 

(4) establish a revised current Baseline Esti-
mate for the major system based upon an up-
dated cost estimate; and 

(5) conduct regular reviews of the major sys-
tem. 

(d) Actions if major system terminated 

If a major system is terminated pursuant to 
subsection (b), the Director shall submit to Con-
gress a written report setting forth—

(1) an explanation of the reasons for termi-
nating the major system; 

(2) the alternatives considered to address 
any problems in the major system; and 

(3) the course the Director plans to pursue to 
meet any intelligence requirements otherwise 
intended to be met by the major system. 

(e) Form of report 

Any report or certification required to be sub-
mitted under this section may be submitted in a 
classified form. 

(f) Waiver 

(1) The Director may waive the requirements 
of subsections (d)(2), (e), and (g) of section 3101 
of this title and subsections (a)(2), (b), (c), and 
(d) of this section with respect to a major sys-
tem if the Director determines that at least 90 
percent of the amount of the current Baseline 
Estimate for the major system has been ex-
pended. 

(2)(A) If the Director grants a waiver under 
paragraph (1) with respect to a major system, 
the Director shall submit to the congressional 

intelligence committees written notice of the 
waiver that includes—

(i) the information described in section 
3101(f) of this title; and 

(ii) if the current total acquisition cost of 
the major system has increased by a percent-
age equal to or greater than the critical cost 
growth threshold—

(I) a determination of the root cause or 
causes of the critical cost growth, as de-
scribed in subsection (a)(1); and 

(II) a certification that includes the ele-
ments described in subparagraphs (A), (B), 
and (E) of subsection (b)(2).

(B) The Director shall submit the written no-
tice required by subparagraph (A) not later than 
90 days after the date that the Director receives 
a major system cost report under subsection (b) 
or (c) of section 3101 of this title that indicates 
that the total acquisition cost for the major sys-
tem has increased by a percentage equal to or 
greater than the significant cost growth thresh-
old or critical cost growth threshold. 

(g) Definitions 

In this section, the terms ‘‘cost estimate’’, 
‘‘critical cost growth threshold’’, ‘‘current Base-
line Estimate’’, ‘‘major system’’, and ‘‘total ac-
quisition cost’’ have the meaning given those 
terms in section 3101(a) of this title. 

(July 26, 1947, ch. 343, title V, § 506F, as added 
Pub. L. 111–259, title III, § 324(a), Oct. 7, 2010, 124 
Stat. 2679.)

Editorial Notes 

CODIFICATION 

Section was formerly classified to section 415a–8 of 

this title prior to editorial reclassification and renum-

bering as this section. 

§ 3103. Future budget projections 

(a) Future Year Intelligence Plans 

(1) The Director of National Intelligence, with 
the concurrence of the Director of the Office of 
Management and Budget, shall provide to the 
congressional intelligence committees a Future 
Year Intelligence Plan, as described in para-
graph (2), for—

(A) each expenditure center in the National 
Intelligence Program; and 

(B) each major system in the National Intel-
ligence Program.

(2)(A) A Future Year Intelligence Plan sub-
mitted under this subsection shall include the 
year-by-year proposed funding for each center or 
system referred to in subparagraph (A) or (B) of 
paragraph (1), for the budget year for which the 
Plan is submitted and not less than the 4 subse-
quent fiscal years. 

(B) A Future Year Intelligence Plan submitted 
under subparagraph (B) of paragraph (1) for a 
major system shall include—

(i) the estimated total life-cycle cost of such 
major system; and 

(ii) major milestones that have significant 
resource implications for such major system. 

(b) Long-term Budget Projections 

(1) The Director of National Intelligence, with 
the concurrence of the Director of the Office of 
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